

LESC Report to the University Senate (October 7, 2008):

FOR INFORMATION:

The following report is provided by Beverly Chiarulli as the LESC/University Senate liaison to ACPAC. This report reflects information provided to ACPAC during an ACPAC meeting on Wednesday, October 1, 2008.

Web Team Report to ACPAC

October 1, 2008

Currently

- Statuses for all websites (percentages are based on 172 total websites, 124 of which have been released to the Web Team)
 - Web Team is waiting for content: 48 sites (28%)
 - Content is ready for web team, awaiting migration: 26 sites (15%)
 - Content migrated, waiting for checkout: 41 sites (24%)
 - Final checkout complete: 57 sites (33%)
- Progress since May:
 - 56 additional sites have been released to the Web Team for migration
 - 58 sites have been migrated
 - 36 sites have been checked out (they have had the badge removed and are complete)
- Status for Academic Departments and Colleges:

College	Total Number of Sites	Sites Ready for Web Team	Sites Migrated	Sites Checked Out
Business	8	8 (100%)	7 (88%)	0 (0%)
Education	12	11 (92%)	12 (100%)	5 (42%)
Fine Arts	7	7 (100%)	6 (86%)	5 (71%)
Health and Human Services	14	7 (50%)	6 (43%)	3 (21%)
Humanities and Social Sciences	22	19 (86%)	19 (86%)	10 (45%)
Natural Sciences	14	12 (86%)	12 (86%)	5 (36%)
<i>Totals</i>	<i>77</i>	<i>64 (83%)</i>	<i>62 (81%)</i>	<i>28 (36%)</i>

•